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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 97.625 185.616 168.917 0.000 168.917 72.228 32.273 32.385 32.876 Continuing Continuing
670003: JSTARS 97.625 185.616 168.917 0.000 168.917 72.228 32.273 32.385 32.876 Continuing Continuing

A. Mission Description and Budget Item Justification
The Joint Surveillance Target Attack Radar System (Joint STARS) program produces the world's premier airborne ground surveillance platform, meeting joint combat
capability requirements.  The 707-based E-8C Joint STARS aircraft provides all-weather radar-derived surveillance and targeting information on moving and stationary
ground targets, slowly moving rotary and fixed wing aircraft, and rotating antennas.  Joint STARS provides target information for matching direct attack aircraft, standoff
weapons, and ground-based attack assets against selected targets.  It can be cued by other intelligence, surveillance, and reconnaissance (ISR) and target acquisition
systems.  This capability enables air and ground commanders to effectively make and execute battlefield decisions.  It also helps achieve predictive battlespace
awareness.  Activities also include studies and analyses to support both current program planning and execution and future program planning.

This program element enhances the warfighter's ability to achieve the joint vision of combat operations.  It develops advanced battle management aids and information
fusion technologies to enable rapid decisions in tracking and killing time-critical targets.  Concept exploration, program definition/risk reduction efforts, and studies
support continuous improvements in Command & Control and ISR (C2ISR), Network Centric Operations capabilities, and interoperability with Joint Service, Allied, and
Coalition systems.  These efforts include, but are not limited to:  Re-Engining; Radar Modernization; interoperability with manned and unmanned platforms; space data
links; advanced Battle-Management Command and Control (BMC2) concepts; Electro Optical/Infrared (EO/IR) sensor activities; 8.33/25 kHz VHF Radio with Single
Channel Ground and Airborne Radio System (SINCGARS) voice and data communication; ISR Constellation; Air Moving Target Indicator (AMTI); Ground Moving
Target Indicator (GMTI); Advanced Radar Modes (ARM); Aided Target Recognition (ATR); Synthetic Aperture Radar (SAR)/Enhanced Synthetic Aperture Radar
(ESAR); Network Centric Collaborative Targeting (NCCT); Beyond Line of Sight (BLOS) networking; Urgent Operational Needs (UONs);and Enhanced Land/Maritime
Mode (ELMM).  Additionally, Blue Force Tracking and other large airborne platform integration efforts include weapons guidance capabilities, Self Defense Suite
(SDS), and radar and aircraft performance improvements.  Joint Network Enabled Weapons (JNEW) efforts include participation in the Joint Surface Warfare (JSuW)
Joint Capability Technology Demonstration (JCTD) and Engineering and Manufacturing Development (EMD) for Network Enabled Weapons (NEW) which includes,
but is not limited to Joint Air to Surface Standoff Missile-Air Surface Warfare (JASSM-ASuW).  All of these efforts rely on the test infrastructure provided by the Joint
STARS Test Support (JETS) program and C2 Enterprise Integration Facility (CEIF).  JETS includes a dedicated test aircraft, laboratories, and support facilities used
by the Joint STARS Test Force (JTF) to conduct RDT&E activities. Training and support systems development efforts include, but are not limited to: Weapon Systems
Trainer (WST); Navigator Training System (NTS); and Mission Crew Trainers to include a Mission Maintenance Trainer (MMT), Prime Mission Equipment-Maintenance
Training Device (PME-MTD) and the Mission System Trainer (MST).  Also included in this program element are programs to address Diminishing Manufacturing
Sources (DMS), to include but not limited to Prime Mission Equipment (PME) DMS, Radar DMS, and Avionics DMS which includes, but is not limited to Aircraft
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

Information Program (AIP),  Ground Proximity Warning System (GPWS), Communications, Navigation, Surveillance and Air Traffic Management (CNS/ATM) upgrades,
Control and Display Unit (CDU)-800Y Replacement, Emergency Locator Transmitter (ELT), Flight Data Recorder (FDR), Mode 5 Identification Friend or Foe (IFF),
Embedded GPS Inertial (EGI) with Selective Availability Anti-Spoofing Module (SAASM)/M-Code GPS, Digital Multi-Function Flight Display (Attitude Direction Indicator,
Horizontal Situation Indicator and Attitude Heading Reference System) , a new Flight Management System (FMS), Flight Director, VOR/ILS/Marker Beacon multi-mode
receiver (MMR), and digital engine instruments.  A multi-phased Communications and Networking Upgrade (CNU) effort includes, but is not limited to Joint Tactical
Radio System (JTRS), Integrated Broadcast Services (IBS), the Family of Advanced Beyond Line of Sight Terminals (FAB-T), wideband line of sight and beyond line
of sight upgrades, Advanced Tactical Data Links integration, Airborne Networking, and Network Centric operation enhancements.  The Joint STARS program will
coordinate with and participate in projects developing international standards (including NATO standards) to ensure joint, allied, and coalition interoperability such as
Joint Surface Warfare Joint Capability Technology Demonstration (JSuW JCTD) which provides Joint STARS with a prototype Precision Guided Munitions (PGMs)
Guidance Capability and Joint STARS ASTOR Interoperability Program (JAIP).

The JSTARS Re-Engining program provides the E-8 aircraft additional range and time on station, improved fuel economy, time to climb, and reliability.  It also adds the
potential for additional power generation for future systems.  Efforts include non-recurring engineering, flight test, MIL-STD qualification, and flight data analysis.

This program is in Budget Activity 7, Operational Systems Development, due to efforts supporting a post-Milestone C operational weapon system.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 81.025 140.670 0.000 0.000 0.000
Current President's Budget 97.625 185.616 168.917 0.000 168.917
Total Adjustments 16.600 44.946 168.917 0.000 168.917

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -1.054
• Congressional Adds 46.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 16.600 0.000 168.917 0.000 168.917

Change Summary Explanation
FY 2009 Funding Total includes $16.6M increase for Re-Engining.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

FY 2010 Funding Total includes $46.0M increase for Re-Engining and a $1.054M reduction for FFRDC
FY 2011 Funding Total includes $68.8M increase for Re-Engining and a $0.886M reduction for fact of life changes.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

670003: JSTARS 97.625 185.616 168.917 0.000 168.917 72.228 32.273 32.385 32.876 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Joint Surveillance Target Attack Radar System (Joint STARS) program produces the world's premier airborne ground surveillance platform, meeting joint combat
capability requirements.  The 707-based E-8C Joint STARS aircraft provides radar-derived all-weather surveillance and targeting information on moving and stationary
ground targets, slowly moving rotary and fixed wing aircraft, and rotating antennas.  Joint STARS provides target information for matching direct attack aircraft,
standoff weapons, and ground-based attack assets against selected targets, and can be cued by other intelligence, surveillance, and reconnaissance (ISR) and target
acquisition systems.  This capability enables air and ground commanders to effectively make and execute battle decisions.

This program element enhances the warfighter's ability to achieve the joint vision of combat operations.  It develops advanced battle management aids and information
fusion to enable rapid decisions in tracking and killing time-critical targets, and helps achieve predictive battlespace awareness.  Concept exploration, program
definition/risk reduction efforts, and studies support continuous improvements in Command/ Control and ISR (C2ISR) capabilities.  These efforts include, but are
not limited to, manned and unmanned platforms, space data links, advanced Battle-Management Command, Control and Communications (BMC3) concepts,  ISR
Constellation, Air Moving Target Indicator (AMTI), Ground Moving Target Indicator (GMTI), Mode 5/S and other large airborne platform integration efforts.  The result is
greater mission capability, higher mission reliability, and maximum weapon system availability.

This program is in Budget Activity 7, Operational Systems Development, due to efforts supporting a post-Milestone III operational weapon system.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  Joint STARS Modernization

FY 2009 Accomplishments:
In FY2009:  Spiral Development, Kill Chain and Integration Analysis, Interoperability, BLOS, PME/
DMS Phase I, JSRM, SINCGARS, JSuW Implementation, 8.33/25 kHz Radio, Senior Year Electro-

35.698 89.957 61.669 0.000 61.669



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #159

Air Force Page 5 of 12

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
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PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
optical Reconnaissance System (SYERS) Study/Demonstration, CNU Phase I FAB-T Study, Joint
STARS Radar Modernization (JSRM) RTR/WAS, Communications & Network Upgrade (CNU) Joint
Tactical Radio System (JTRS), Enhanced Land/Maritime Mode (ELMM).

FY 2010 Plans:
In FY2010:  Spiral Development, Communications & Network Upgrade (CNU) Joint Tactical Radio
System (JTRS), ELMM, PME/DMS, JSRM RTR/WAS, Avionics DMS, Communications & Network
Upgrade (CNU) Joint Tactical Radio System (JTRS), JSuW, Fleet Viability Board Studies, SINCGARS,
8.33/25 kHz Radio, Quick Reaction Capabilities (QRC).

FY 2011 Base Plans:
In FY2011:  Spiral Development, SINCGARS, 8.33/25 kHz Radio, Phase II, CNU Phase I, Trainers,
PME/DMS Phase II NRE, Avionics DMS (Spiral 1), QRC concept completetion, JSuW.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Test and Infrastructure Effort
FY 2009 Accomplishments:
In FY2009:  Test and Infrastructure Effort including but not limited to Joint Test Force, JSTARS
Extended Test Support contract, Information Assurance, range support, PL-2 security, support of T-3
test aircraft, test labs, etc.

FY 2010 Plans:
In FY2010: Test and Infrastructure Effort including but not limited to Joint Test Force, JSTARS
Extended Test Support contract, Information Assurance, range support, PL-2 security, support of T-3
test aircraft, test labs, etc.

34.846 32.916 35.403 0.000 35.403
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY2011:  Test and Infrastructure Effort including but not limited to Joint Test Force, JSTARS
Extended Test Support contract, Information Assurance, range support, PL-2 security, support of T-3
test aircraft, test labs, etc.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST: Re-Engining
FY 2009 Accomplishments:
In FY2009:  SORAP Complete, CFE/GFE - Retrofit Decision

FY 2010 Plans:
In FY2010:  Non-recurring engineering activity including FAA Certification, Flight Testing, Flight
Performance Manuals, Pneumatic System Design and Development (Bleed Air), Maintenance Training

FY 2011 Base Plans:
In FY2011:  Non-recurring engineering activity including FAA Certification, Flight Testing, Flight
Performance Manuals, Pneumatic System Design and Development (Bleed Air), Maintenance Training

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

27.081 62.743 71.845 0.000 71.845

Accomplishments/Planned Programs Subtotals 97.625 185.616 168.917 0.000 168.917
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207581F:  JSTARS, (APAF,
Modifications)

46.971 74.833 188.504 0.000 188.504 101.056 86.705 84.079 35.270 0.000 0.000

• PE 0207581F (1):  JSTARS,
(APAF, Spares)

8.934 20.836 6.697 0.000 6.697 17.379 3.532 1.512 1.540 0.000 0.000

D. Acquisition Strategy
Most major programs will be sole source to Northrop Grumman Corp. in Melbourne, Florida.
Trainer programs are sole source to Rockwell Collins in Sterling, Virginia.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CNS/ATM
(GATM)/8.33/25 k Hz
VHF Radio

Various/
Various

NGC
Melb,Fl 3.281 0.000 0.000 0.000 0.000 0.000 3.281 Continuing

Spiral Development Various/
Various

NGC
Melb,Fl 2.394 8.418 Aug 2010 1.061 Nov 2010 0.000 1.061 0.000 11.873 Continuing

Communications &
Network Upgrade (CNU)
(Joint Tactical Radio
System (JTRS))

Various/
Various

NGC
Melb,Fl 4.091 3.127 Nov 2009 0.785 Nov 2010 0.000 0.785 0.000 8.003 Continuing

ELMM/ARM TBD/CPFF NGC
Melb,Fl 5.131 2.287 Jan 2010 0.000 0.000 0.000 0.000 7.418 Continuing

PME DMS TBD/CPIF NGC
Melb,Fl 0.728 59.126 Mar 2010 49.409 Nov 2010 0.000 49.409 0.000 109.263 Continuing

SYERS Demonstration TBD/FFP HAFB
MA 0.201 0.006 Jan 2010 0.000 0.000 0.000 0.000 0.207 Continuing

Joint STARS Radar
Modernization (JSRM) TBD/CPIF NGC

Melb,Fl 19.872 0.000 0.000 0.000 0.000 0.000 19.872 0.000

Avionics DMS Baseline
I/ Mode 5 TBD/TBD NGC

Melb,Fl 0.000 16.993 Sep 2010 10.415 Nov 2010 0.000 10.415 0.000 27.408 0.000

Subtotal 35.698 89.957 61.670 0.000 61.670 0.000 187.325

Remarks
Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SPO Ops Support Various/
Various

HAFB
MA 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

E-8C JSTARS Ext. Test
Spt (JETS)

Various/
Various

NGC
Melb,Fl 28.301 27.188 Nov 2009 30.819 Nov 2010 0.000 30.819 0.000 86.308 Continuing

JTF Test Ops/Support Various/
Various

JTF
Melb,Fl 6.545 5.728 Nov 2009 4.583 Nov 2010 0.000 4.583 0.000 16.856 Continuing

Subtotal 34.846 32.916 35.402 0.000 35.402 0.000 103.164

Remarks
Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Re-Engining Various/
Various

NGC
Melb,Fl 27.081 62.743 Jan 2010 71.845 Nov 2010 0.000 71.845 0.000 161.669 0.000

Subtotal 27.081 62.743 71.845 0.000 71.845 0.000 161.669 0.000

Remarks
Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 97.625 185.616 168.917 0.000 168.917 0.000 452.158

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207581F: JOINT STARS

PROJECT
670003: JSTARS

Schedule Details

Start End
Event Quarter Year Quarter Year

Joint Surface Warfare (JSuW) Contract 1 2009 4 2010
Joint STARS Radar Modernization (JSRM) Contract 3 2009 4 2011
ELMM SDD Contract 1 2009 1 2011
ELMM Retrofit Contract 1 2009 2 2010
ELMM Production Contract 1 2011 4 2011
Avionics DMS EMD Phase I Start 4 2010 4 2011
SYERS Study/Demonstration Contract 4 2009 4 2009
CNU Phase I EMD Contract 4 2009 4 2011
CNU Production Contract 3 2011 4 2011
SINCGARS EMD Contract 2 2009 2 2010
8.33/25 kHz Radio Phase I Contract 3 2009 4 2011
8.33/25 kHz Radio Phase II Contract 2 2010 4 2011
PME Rasp Study Complete 2 2009 2 2009
PME DMS Phase I Contract 4 2009 2 2010
PME DMS Phase II Contract 2 2010 4 2011
Re-Engine Production Contract 2 2009 2 2010
Re-Engine EMD Contract 1 2009 1 2011
Re-Engine Integration and Test 3 2009 2 2010
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             The Joint Surveillance Target Attack Radar System (Joint STARS) program produces the world's premier airborne ground surveillance platform, meeting joint combat capability requirements.  The 707-based E-8C Joint STARS aircraft provides all-weather radar-derived surveillance and targeting information on moving and stationary ground targets, slowly moving rotary and fixed wing aircraft, and rotating antennas.  Joint STARS provides target information for matching direct attack aircraft, standoff weapons, and ground-based attack assets against selected targets.  It can be cued by other intelligence, surveillance, and reconnaissance (ISR) and target acquisition systems.  This capability enables air and ground commanders to effectively make and execute battlefield decisions.  It also helps achieve predictive battlespace awareness.  Activities also include studies and analyses to support both current program planning and execution and future program planning.

This program element enhances the warfighter's ability to achieve the joint vision of combat operations.  It develops advanced battle management aids and information fusion technologies to enable rapid decisions in tracking and killing time-critical targets.  Concept exploration, program definition/risk reduction efforts, and studies support continuous improvements in Command & Control and ISR (C2ISR), Network Centric Operations capabilities, and interoperability with Joint Service, Allied, and Coalition systems.  These efforts include, but are not limited to:  Re-Engining; Radar Modernization; interoperability with manned and unmanned platforms; space data links; advanced Battle-Management Command and Control (BMC2) concepts; Electro Optical/Infrared (EO/IR) sensor activities; 8.33/25 kHz VHF Radio with Single Channel Ground and Airborne Radio System (SINCGARS) voice and data communication; ISR Constellation; Air Moving Target Indicator (AMTI); Ground Moving Target Indicator (GMTI); Advanced Radar Modes (ARM); Aided Target Recognition (ATR); Synthetic Aperture Radar (SAR)/Enhanced Synthetic Aperture Radar (ESAR); Network Centric Collaborative Targeting (NCCT); Beyond Line of Sight (BLOS) networking; Urgent Operational Needs (UONs);and Enhanced Land/Maritime Mode (ELMM).  Additionally, Blue Force Tracking and other large airborne platform integration efforts include weapons guidance capabilities, Self Defense Suite (SDS), and radar and aircraft performance improvements.  Joint Network Enabled Weapons (JNEW) efforts include participation in the Joint Surface Warfare (JSuW) Joint Capability Technology Demonstration (JCTD) and Engineering and Manufacturing Development (EMD) for Network Enabled Weapons (NEW) which includes, but is not limited to Joint Air to Surface Standoff Missile-Air Surface Warfare (JASSM-ASuW).  All of these efforts rely on the test infrastructure provided by the Joint STARS Test Support (JETS) program and C2 Enterprise Integration Facility (CEIF).  JETS includes a dedicated test aircraft, laboratories, and support facilities used by the Joint STARS Test Force (JTF) to conduct RDT&E activities. Training and support systems development efforts include, but are not limited to: Weapon Systems Trainer (WST); Navigator Training System (NTS); and Mission Crew Trainers to include a Mission Maintenance Trainer (MMT), Prime Mission Equipment-Maintenance Training Device (PME-MTD) and the Mission System Trainer (MST).  Also included in this program element are programs to address Diminishing Manufacturing Sources (DMS), to include but not limited to Prime Mission Equipment (PME) DMS, Radar DMS, and Avionics DMS which includes, but is not limited to Aircraft Information Program (AIP),  Ground Proximity Warning System (GPWS), Communications, Navigation, Surveillance and Air Traffic Management (CNS/ATM) upgrades, Control and Display Unit (CDU)-800Y Replacement, Emergency Locator Transmitter (ELT), Flight Data Recorder (FDR), Mode 5 Identification Friend or Foe (IFF), Embedded GPS Inertial (EGI) with Selective Availability Anti-Spoofing Module (SAASM)/M-Code GPS, Digital Multi-Function Flight Display (Attitude Direction Indicator, Horizontal Situation Indicator and Attitude Heading Reference System) , a new Flight Management System (FMS), Flight Director, VOR/ILS/Marker Beacon multi-mode receiver (MMR), and digital engine instruments.  A multi-phased Communications and Networking Upgrade (CNU) effort includes, but is not limited to Joint Tactical Radio System (JTRS), Integrated Broadcast Services (IBS), the Family of Advanced Beyond Line of Sight Terminals (FAB-T), wideband line of sight and beyond line of sight upgrades, Advanced Tactical Data Links integration, Airborne Networking, and Network Centric operation enhancements.  The Joint STARS program will coordinate with and participate in projects developing international standards (including NATO standards) to ensure joint, allied, and coalition interoperability such as Joint Surface Warfare Joint Capability Technology Demonstration (JSuW JCTD) which provides Joint STARS with a prototype Precision Guided Munitions (PGMs) Guidance Capability and Joint STARS ASTOR Interoperability Program (JAIP).

The JSTARS Re-Engining program provides the E-8 aircraft additional range and time on station, improved fuel economy, time to climb, and reliability.  It also adds the potential for additional power generation for future systems.  Efforts include non-recurring engineering, flight test, MIL-STD qualification, and flight data analysis.

This program is in Budget Activity 7, Operational Systems Development, due to efforts supporting a post-Milestone C operational weapon system.
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                 FY 2009 Funding Total includes $16.6M increase for Re-Engining.
FY 2010 Funding Total includes $46.0M increase for Re-Engining and a $1.054M reduction for FFRDC
FY 2011 Funding Total includes $68.8M increase for Re-Engining and a $0.886M reduction for fact of life changes.
            
             
                 
                     670003
                     JSTARS
                     
                         97.625
                         185.616
                         168.917
                         168.917
                         0.000
                         72.228
                         32.273
                         32.385
                         32.876
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Joint Surveillance Target Attack Radar System (Joint STARS) program produces the world's premier airborne ground surveillance platform, meeting joint combat capability requirements.  The 707-based E-8C Joint STARS aircraft provides radar-derived all-weather surveillance and targeting information on moving and stationary ground targets, slowly moving rotary and fixed wing aircraft, and rotating antennas.  Joint STARS provides target information for matching direct attack aircraft, standoff weapons, and ground-based attack assets against selected targets, and can be cued by other intelligence, surveillance, and reconnaissance (ISR) and target acquisition systems.  This capability enables air and ground commanders to effectively make and execute battle decisions. 

This program element enhances the warfighter's ability to achieve the joint vision of combat operations.  It develops advanced battle management aids and information fusion to enable rapid decisions in tracking and killing time-critical targets, and helps achieve predictive battlespace awareness.  Concept exploration, program definition/risk reduction efforts, and studies support continuous improvements in Command/ Control and ISR (C2ISR) capabilities.  These efforts include, but are not limited to, manned and unmanned platforms, space data links, advanced Battle-Management Command, Control and Communications (BMC3) concepts,  ISR Constellation, Air Moving Target Indicator (AMTI), Ground Moving Target Indicator (GMTI), Mode 5/S and other large airborne platform integration efforts.  The result is greater mission capability, higher mission reliability, and maximum weapon system availability.

This program is in Budget Activity 7, Operational Systems Development, due to efforts supporting a post-Milestone III operational weapon system.
                         
                             
                                 MAJOR THRUST:  Joint STARS Modernization
                                 
                                     
                                         35.698
                                         In FY2009:  Spiral Development, Kill Chain and Integration Analysis, Interoperability, BLOS, PME/DMS Phase I, JSRM, SINCGARS, JSuW Implementation, 8.33/25 kHz Radio, Senior Year Electro-optical Reconnaissance System (SYERS) Study/Demonstration, CNU Phase I FAB-T Study, Joint STARS Radar Modernization (JSRM) RTR/WAS, Communications & Network Upgrade (CNU) Joint Tactical Radio System (JTRS), Enhanced Land/Maritime Mode (ELMM).
                                    
                                
                                 
                                     
                                         89.957
                                         In FY2010:  Spiral Development, Communications & Network Upgrade (CNU) Joint Tactical Radio System (JTRS), ELMM, PME/DMS, JSRM RTR/WAS, Avionics DMS, Communications & Network Upgrade (CNU) Joint Tactical Radio System (JTRS), JSuW, Fleet Viability Board Studies, SINCGARS, 8.33/25 kHz Radio, Quick Reaction Capabilities (QRC).
                                    
                                     
                                         61.669
                                    
                                     
                                         61.669
                                         In FY2011:  Spiral Development, SINCGARS, 8.33/25 kHz Radio, Phase II, CNU Phase I, Trainers, PME/DMS Phase II NRE, Avionics DMS (Spiral 1), QRC concept completetion, JSuW.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Test and Infrastructure Effort
                                 
                                     
                                         34.846
                                         In FY2009:  Test and Infrastructure Effort including but not limited to Joint Test Force, JSTARS Extended Test Support contract, Information Assurance, range support, PL-2 security, support of T-3 test aircraft, test labs, etc.
                                    
                                
                                 
                                     
                                         32.916
                                         In FY2010: Test and Infrastructure Effort including but not limited to Joint Test Force, JSTARS Extended Test Support contract, Information Assurance, range support, PL-2 security, support of T-3 test aircraft, test labs, etc.
                                    
                                     
                                         35.403
                                    
                                     
                                         35.403
                                         In FY2011:  Test and Infrastructure Effort including but not limited to Joint Test Force, JSTARS Extended Test Support contract, Information Assurance, range support, PL-2 security, support of T-3 test aircraft, test labs, etc.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST: Re-Engining
                                 
                                     
                                         27.081
                                         In FY2009:  SORAP Complete, CFE/GFE - Retrofit Decision
                                    
                                
                                 
                                     
                                         62.743
                                         In FY2010:  Non-recurring engineering activity including FAA Certification, Flight Testing, Flight Performance Manuals, Pneumatic System Design and Development (Bleed Air), Maintenance Training
                                    
                                     
                                         71.845
                                    
                                     
                                         71.845
                                         In FY2011:  Non-recurring engineering activity including FAA Certification, Flight Testing, Flight Performance Manuals, Pneumatic System Design and Development (Bleed Air), Maintenance Training
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE 0207581F
                                  JSTARS, (APAF, Modifications)
                                 
                                     46.971
                                     74.833
                                     188.504
                                     188.504
                                     0.000
                                     101.056
                                     86.705
                                     84.079
                                     35.270
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207581F (1)
                                  JSTARS, (APAF, Spares)
                                 
                                     8.934
                                     20.836
                                     6.697
                                     6.697
                                     0.000
                                     17.379
                                     3.532
                                     1.512
                                     1.540
                                     0.000
                                     0.000
                                
                            
                        
                         Most major programs will be sole source to Northrop Grumman Corp. in Melbourne, Florida.
Trainer programs are sole source to Rockwell Collins in Sterling, Virginia.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.
                                 
                                     
                                         CNS/ATM (GATM)/8.33/25 k Hz VHF Radio
                                         Various
                                         Various
                                         NGC
                                          Melb,Fl
                                         
                                             3.281
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.281
                                             Continuing
                                        
                                    
                                     
                                         Spiral Development
                                         Various
                                         Various
                                         NGC
                                          Melb,Fl
                                         
                                             2.394
                                             
                                                 8.418
                                                 2010-08
                                            
                                             
                                                 1.061
                                            
                                             
                                                 1.061
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.873
                                             Continuing
                                        
                                    
                                     
                                         Communications & Network Upgrade (CNU)(Joint Tactical Radio System (JTRS))
                                         Various
                                         Various
                                         NGC
                                          Melb,Fl
                                         
                                             4.091
                                             
                                                 3.127
                                                 2009-11
                                            
                                             
                                                 0.785
                                            
                                             
                                                 0.785
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.003
                                             Continuing
                                        
                                    
                                     
                                         ELMM/ARM
                                         TBD
                                         CPFF
                                         NGC
                                         Melb,Fl
                                         
                                             5.131
                                             
                                                 2.287
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.418
                                             Continuing
                                        
                                    
                                     
                                         PME DMS
                                         TBD
                                         CPIF
                                         NGC
                                         Melb,Fl
                                         
                                             0.728
                                             
                                                 59.126
                                                 2010-03
                                            
                                             
                                                 49.409
                                            
                                             
                                                 49.409
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             109.263
                                             Continuing
                                        
                                    
                                     
                                         SYERS Demonstration
                                         TBD
                                         FFP
                                         HAFB
                                          MA
                                         
                                             0.201
                                             
                                                 0.006
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.207
                                             Continuing
                                        
                                    
                                     
                                         Joint STARS Radar Modernization (JSRM)
                                         TBD
                                         CPIF
                                         NGC
                                         Melb,Fl
                                         
                                             19.872
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.872
                                             0.000
                                        
                                    
                                     
                                         Avionics DMS Baseline I/ Mode 5
                                         TBD
                                         TBD
                                         NGC
                                         Melb,Fl
                                         
                                             0.000
                                             
                                                 16.993
                                                 2010-09
                                            
                                             
                                                 10.415
                                            
                                             
                                                 10.415
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             27.408
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.
                                 
                                     
                                         SPO Ops Support
                                         Various
                                         Various
                                         HAFB
                                          MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.
                                 
                                     
                                         E-8C JSTARS Ext. Test Spt (JETS)
                                         Various
                                         Various
                                         NGC
                                         Melb,Fl
                                         
                                             28.301
                                             
                                                 27.188
                                                 2009-11
                                            
                                             
                                                 30.819
                                            
                                             
                                                 30.819
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             86.308
                                             Continuing
                                        
                                    
                                     
                                         JTF Test Ops/Support
                                         Various
                                         Various
                                         JTF
                                          Melb,Fl
                                         
                                             6.545
                                             
                                                 5.728
                                                 2009-11
                                            
                                             
                                                 4.583
                                            
                                             
                                                 4.583
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.856
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Where Various Contract Method & Types take place, earliest date funds will be obligated is noted.
                                 
                                     
                                         Re-Engining
                                         Various
                                         Various
                                         NGC
                                         Melb,Fl
                                         
                                             27.081
                                             
                                                 62.743
                                                 2010-01
                                            
                                             
                                                 71.845
                                            
                                             
                                                 71.845
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             161.669
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             BA07_PE_0207581F_BPAC_670003_1.jpg
                        
                    
                     
                         
                             
                                 Joint Surface Warfare (JSuW) Contract
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Joint STARS Radar Modernization (JSRM) Contract
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ELMM SDD Contract
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 ELMM Retrofit Contract
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 ELMM Production Contract
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Avionics DMS EMD Phase I Start
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 SYERS Study/Demonstration Contract
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 CNU Phase I EMD Contract
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 CNU Production Contract
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 SINCGARS EMD Contract
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 8.33/25 kHz Radio Phase I Contract
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 8.33/25 kHz Radio Phase II Contract
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 PME Rasp Study Complete
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 PME DMS Phase I Contract
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 PME DMS Phase II Contract
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Re-Engine Production Contract
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Re-Engine EMD Contract
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Re-Engine Integration and Test
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         2
                                         2010
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